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LESSONS LEARNED

• Early and frequent consultations are needed

• Operational environmental monitoring of groundwater may 
be inadequate for site characterization

• Design of the final survey must involve the application of 
appropriate data quality objectives



LESSONS LEARNED

• In-process inspections are more efficient than a one-time 
confirmatory survey

• Continuous dialog is needed to take advantage of the 
inherent flexibility in MARSSIM

• Derivation of cleanup levels should include the assumptions 
& justification for parameters used



LESSONS LEARNED

• A clear relationship is needed between the planned 
decommissioning activities and the associated cost estimate

• Old records are often inadequate or inaccurate

• Environmental impact reviews need to address non-
radiological impacts


